
December 16, 2013 

Ms. Stephanie Vaughn 

sz 
de maximis, inc. 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
, (908) 735-9315 

(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 15- November 2013 
Lower Passaic River Study Area (LPRSA) 
River Mile 10.9 Removal Action 
CERCLA Docket No. 02-2012-2015 

Dear Ms. Vaughn: 

VIA ELECTRONIC & US MAIL 

de maximis, inc. is submitting this Monthly Progress Report fcir the above-captioned project on 
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement 
Agreement .ind Order on Consent for Removal Action (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile 
(RM) 10.9 Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
month of November, 2013. 

Meetings/Conference Calls 

• On November 4, Great Lakes Dredge and Dock (GLDD) held a meeting with CPG to 
review their plans and readiness for capping of the Removal Area. 

• On November 6, CPG and EPA held a teleconference to discuss the Capping Plan and 
Schedule. 

• On November 13, CPG held a teleconference to review with EPA progress in capping. 
• On November 13, EPA sponsored a teleconference to review with CPG its requests for 

carbon analysis of the placed active layer. 
• On November 20, CPG held a teleconference to review with EPA progress in capping. 
• On November 27, CPG held a teleconference to review with EPA progress in capping. 

Correspondence 

• On November 1, Hudson County informed CPG that if there is inclement weather before 
the project is completed, the road crews may not be able to support bridge openings 
because their primary responsibility during winter storms is clearing the county roads. 

• On November 1, 5, 7, 10, 13, 19, 21, 23, 27 and 30, CPG informed and updated the 
Counties and all bridge operators of its requests for bridge openings. 
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• On November 1, CPG asked EPA if and when they would be approving the sand for the 
RM 10.9 cap based on analytical data provided in October, 2013. EPA provided a 
preliminary approval to allow sand to begin to be transported to the site. EPA provided 
final approval on November 4. 

• On November 4, CPG informed Essex County of its conditions for continuing to pay for 
operator overtime in support of bridge openings during the remainder of the Removal 
Action project. 

• On November 4, EPA asked about the status of armor stone testing. EPA confirmed that 
in addition to tests required by the approved Final Design Report, they also wanted the 
pH of water in contact with the proposed armoring stone to be tested. 

• On November 5, EPA informed CPG about information that needed to be discussed in 
the scheduled November 6 teleconference. 

• On November 6, EPA told CPG in that day's teleconference and in a follow-up email that 
CPG needed to collect and analyze samples of active layer cores for carbon content. 

• On November 7, EPA provided comments and asked questions regarding the Capping 
Plan and proposed modifications to the Water Quality Monitoring Plan during capping. 

• On November 8, CPG replied to EPA's November 6 directive that it would implement a 
program to test the carbon content of the applied active layer, but expected that the 
results would prove inconclusive. 

• On November 11, CPG responded to EPA's November 7 comments and questions 
regarding the Capping Plan and approach to water quality monitoring during capping. 

• On November 11, Hudson County notified CPG of a potential mechanical problem 
developing at Bridge Street Bridge (BSB). 

• On November 12, Hudson County indicated that BSB could continue to be operated, but 
that it would eventually need to have a second shaft replaced, and asked CPG to notify it 
when there could be a 7 day period during which there will be no need for bridge 
openings to allow the repairs to proceed. 

• On November 12, CPG described for EPA the mechanical problems that have delayed 
implementation of the Capping Plan, and notified EPA that the first water quality 
sampling event during capping was being delayed from November 13 to November 14 or 
later depending on ability to overcome the mechanical difficulties. 

• On November 13, CPG requested approval from EPA of a modification to the test 
method for petrographic analysis of the cap's armor stone. 

• On November 14, EPA approved the requested modification to the armor stone 
petrographic analysis method. 

• On November 14, CPG verbally notified EPA that it would not be recommending long 
term chemical monitoring of the RM 10.9 Removal Area cap. 

• On November 15, CPG and EPA agreed to postpone the first water quality sampling 
event during capping until November 19. Subsequently, CPG notified EPA that the 
sampling event would need to occur on November 20 when the sampling boat would first 
be available. 

• On November 20, CPG submitted to EPA a Technical Memorandum describing its 
proposed approach to analysis of Total Carbon in the active layer. 
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• On November 21, EPA authorized CPG to implement the Sampling and Analysis Plan 
for Total Carbon in the active layer. 

• On November 21, 25 and 27, EPA reviewed and approved for posting CPG's 
www.rm109.com website project statements and updates. 

• On November 21 and 25, EPA requested that CPG provide more details on the 
production data associated with laying of the active layer. 

• On November 25, CPG provided EPA a table of showing volumes of AquaGate+PAC™ 
and estimated volumes of sand applied to the Removal Area from November 12-22. 

• On November 25, EPA asked CPG why the active layer was being placed for only 
several hours each day, and if anything could be done to speed up production. CPG 
replied that logistics of material transport from South Amboy to RM 10.9, especially the 
availability of limited draft on the Passaic River, coordination with bridge operators and 
the need to move materials only at high tide, restrict how much material can be 

• transported during any day. 
• On November 25, CPG provided EPA a graphic showing the location and depth of all 

active layer cores taken to date to prove that adequate material was applied. 
• On November 25, CPG submitted a Marine Inspectors report to the Rutherford Police 

and a Rutherford resident replying to the resident's accusation that wakes from boats 
under contract to CPG were damaging a retaining wall on his property. 

• On November 26, EPA noted that production data submitted on November 25 was not 
meeting the requirement for a minimum average of 30% by volume AquaGate+PAC™ 
placement rate, and asked how CPG planned to address that. 

• On November 26, EPA acknowledged the data showing adequate depth of active layer 
placement in most of the Removal Area, and requested similar proof that there is 
adequate coverage in the hardpan areas. In addition, EPA asked CPG to be prepared to 
track potential impacts from an anticipated November 27 storm on the active layer. 

• On November 26, CPG requested the approval of EPA to suspend all further real-time 
air monitoring given the historical record showing no releases to air during dredging or 
capping, and requested that the November 26 water quality sampling event be the last. 

• On November 26, CPG responded to EPA's request for plans to increase 
AquaGate+PACTM coverage in the Removal Area, and provided additional operating 
data regarding placement of sand and AquaGate+PAC™. 

• On November 26, CPG informed EPA that cap thickness in the hard pan areas had been 
tested, that it met the design requirements, and that a map and table of those results 
was being developed. CPG also indicated it would monitor river flows during the 
anticipated November 27 storm to determine if there could be any impacts on the 
Removal Area cap. 

• On November 27, EPA noted and CPG corrected discrepancies on the identifiers 
associated with the turbidity monitoring buoys. 

• On November 27, CPG submitted to EPA a written summary of discussion points and 
agreements reached in that morning's teleconference with EPA. 
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• In early November, capping equipment was mobilized to the RM 10.9 area. 
• On November 12, CPG began placing the active layer in the RM 10.9 Removal Area. 
• On November 15, the last load of stabilized sediment and RM 10.9 debris was received 

at the Lone Mountain Landfill in Waynoka, Oklahoma. 
• On November 21, a steel cable was removed from an area that could have interfered 

with the cap south of the No Dredge Zone. 
• In November, two series of transect, composite water quality samples were collected 

during capping operations. 
• In November, real time air monitoring of capping operations continued through 

November 26, after which real time air monitoring was discontinued. 
• In November, CPG collected core samples of the active layer for QA/QC purposes and 

submitted several of those cores to a laboratory for Total Carbon analyses. 
• CPG continued to monitor the operability of BSB. 
• CPG informed EPA of its long term monitoring strategies for the RM 10.9 Removal Area. 

(b) Results of Sampling and Tests 

• On November 6, CPG provided EPA data on TCDD and PCBs in sediment samples 
from the undercut areas. 

• On November 7, CPG submitted to EPA the final series of water quality data collected 
during dredging. 

• On November 21, CPG submitted to EPA Region 2 a MEDO format data package 
containing validated results associated with the LPRSA RM 10.9 RA Water Column 
Monitoring (Re-suspension Monitoring), Air Monitoring and Post-dredge sediment 
sampling activities. 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for design completion and construction 

• CPG will complete capping operations 
• CPG will continue to monitor turbidity during cap placement while seeking to eliminate 

these monitors after the armoring layer is completed. 
• CPG will implement sampling of water and/or air quality if community complaints or 

turbidity monitoring indicate that capping is a possible cause for environmental impacts. 
• CPG will continue to provide regular and as-needed updates to river users about barge 

movements and other important project milestones. 
• CPG will continue to monitor bridge operability issues. 
• CPG will begin to draft a Final Report. 

,.,_ 
t..> PAPER 



sz 
de maximis 

Ms. S. Vaughn 
RM 10.9 Removal Action• Progress Report No. 15- November 2013 
December 16, 2013 
Page 5 of6 

(d) Problems encountered and anticipated problems, actual or anticipated delays. and 
solutions developed and implemented to address actual or anticipated problems or 
delays 

• There is still no resolution concerning the Tierra/Maxus/Occidental (TMO) UAO and their 
participation in the RM 10.9 Removal Action. As documented in the CPG's 
correspondence of July 27, 2012 and September 7, 2012, the offer from TMO was 
inadequate and provided no meaningful value to the RM 10.9 Removal Action. 

• The inoperability of the Bridge Street Bridge due to Hurricane Sandy damage delayed 
the start of the Removal Action because equipment could not be mobilized up river until 
that bridge was operational. CPG informed EPA of a Force Majeure condition by phone 
on June 24 and in writing on June 29 as required by the AOC. CPG and its contractors 
worked with the Counties to resolve the BSB operational issues and agreed to provide 
funds to the three counties to support operator overtime. 

• The CPG strongly disagrees with the EPA's July 15 letter denying the Force Majeure 
condition outlined in CPG's June 29, 2013. EPA's rationale for denial is inconsistent 
with terms and definitions in the AOC. Both the inoperability of the Bridge Street Bridge 
due to Hurricane Sandy and the repeated delays ·in the repaired motors being shipped 
and reinstalled - have been and continue to be clearly beyond the control of the CPG. 
Moreover, Hudson and Essex Counties have failed to meet their obligations under 
Federal Regulations to properly maintain and operate their bridges and to provide proper 
notice of the status of their bridges to US Coast Guard, mariners and the general public. 
Finally, the CPG has voluntarily provided funds to the Counties to operate the bridges 
with no regulatory requirement to do so. As noted above it is the Counties obligation to 
ensure that their bridges are operating and ready to open upon notice. CPG has 
addressed this issue in its July 31 letter to EPA. 

• A significant mechanical failure that occurred on August 31 at BSB resulted in a second 
Force Majeure condition that prevented any barge movement from August 31 through 
September 18. The CPG provided initial notice to EPA's oversight contractor on August 
31 and provided additional information on September 1 to the EPA. On September 5, 
the CPG submitted a Force Majeure letter regarding the possible impact of this bridge 
failure on Removal Action schedules, which was then updated on September 17. On 
September 3, the CPG notified the US Coast Guard of the situation and requested that 
the USCG use its authority to direct that the bridge be opened so that marine traffic can 
resume; the USCG would not compel the Counties to operate the BSB based on the 
Counties' initial concern about damage to the BSB. However, the Counties 
subsequently determined that the BSB could be opened without damage but demanded 
monetary compensation for bridge openings that they are required to provide upon 
receipt of proper and timely notice (without compensation) pursuant to federal 
regulations. The CPG reluctantly agreed to provide the compensation in order to 
complete the Removal Action. EPA and USCG have been reluctant and unwilling to 
utilize their enforcement and regulatory authority to compel the Counties to fulfill their 
obligation. The re-opening of BSB on September 18 allowed dredging to resume, and 
CPG anticipates that the Removal Action including capping can be completed in 
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January 2014 assuming there are no additional issues related to bridge operations or 
other conditions beyond its control. 

• Hudson County has notified the CPG that BSB will need to be taken out of service for 
what they now indicate is a 7-10 day period after the Thanksgiving holiday to replace a 
second shaft which the County's mechanical contractor indicates is now showing signs 
of being stressed. The CPG will continue to monitor this situation and notify Hudson 
County of its schedule so that repairs can be scheduled at a time that has minimum 
disruption on the capping schedule. However, if the second shaft suffers damage before 
that time, capping operations may be delayed if BSB is again taken out of service and 
the repair schedule prevents it from even being opened with winches. 

If you have any questions, please contact Bill Potter, Rob Law or me at (908) 735-9315. 

Very truly yours, 

~/~ 
Stan Kaczmarek, PE 
RM 10.9 Removal Action Project Coordinator 

cc: Pat Hick, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Jay Nickerson, NJDEP 
Roger Mccready, CH2M Hill 
Sharon Budney, COM-Smith 
Elizabeth Franklin, US Army Corps of Engineers 
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